TDRSS Data Interface
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1 [ Phase I: TDRSS Data Interface(TDI) Design 187 days
2 | ULDB TDI Digital Design 74 days m
3 | ICD Dev elopment 15 days —
4 | Initial Product Plan 32 days _1
5 |y Initial Requirements Document 20 days
6 Phase II: Prototype TDI Bench Testing & Verification 312 days
7 TDI Prototype Wire-wrap H/W Buildup 123 days
8 E Chip Procurement 84 days
9 |[Ed Wire Wrap Board 10 days
10 |4 ISA PC/XT Board Procurement 12 days —
11 | Wire Wrap Board Rework 35 days [—
12 Documentation 79 days
13 | Functional Requirements Modification 21 days
14 \/' Product Plan Modification 14 day s
15 | Verification Matrix 13 days
16 E Test Plan Development 15 days
17 |Ed ICD Dev elopment 8 days !
18 \/' Modify Requirements 16 days
19 \/' TDI Support Options (PSL,GSFC,WFF) 25 days _
20 566 Prototype Development 164 days
21 v/' Project Support Agreement (WFF) 21 days * 8/10
22 [ Prototy pe FPGA Design 55 days _j
23 E Procure Parts and Dev elopment Platform 27 days
24 [ SPS Procurement for Lay out 13 days n
25 E Fabrication & Lay out 16 days
26 [y Board population 14 day s
27 | Bench Testing 13 days
28 [y Flight Software Testing 10 days
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29 [ Environmental 4 days
30 [ Prototy pe Rework 19 days

31 \/ TDI CDR 1 day e

32 v/' Test Equipment Procurement 15 days
33 [ LunchBox PC 15 days
34 Australia Test Flight, 566 Board Buildup 43 days
35 [ Procure Flight FPGAs 19 days
36 |4 PCB Manufacture 17 days
37 [ Board population 10 days
38 |4 Bench Testing 3 days
39 E 566 Delivers 2 Flight Boards for Aust. | & T 1 day
40 |[Ed Australia Test Flight TDI | & T 35 days
41 E Flight Computer | & T (WFF & 566) 21 days
42 E TURFs Testing (WFF & 566) 14 day s
43 Australia Test Flight, and LDB 566 Board Buildup 77 days
44 \/' Procure Flight FPGAs & DIP Ics (WFF) 22 days
45 |[Ed PCB Manufactering 37 days
46 Board population 10 days
47 Bench Testing 9 days
48 E 566 Delivers 4 Flight Boards Australia Test Flight boards 1 day
49 |[Ed 566 Delivers 4 flight boards to LDB 1 day
50 |Ed TIGER Board Buildup 70 days
51 v/ Procure Flight FPGAs & DIP Ics (WFF) 22 days
52 |Ed PCB Manufactering 37 days
53 E Board population 10 days
54 Bench Testing 9 days
55 E Deliver 4 TDI fight boards for TIGER Flight 1 day
56 |[Ed TIGER Flight window 30 days
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1 Phase I: TDRSS Data Interface(TDI) Design
2 ULDB TDI Digital Design
3 | ICD Dev elopment
4 Initial Product Plan
5 | Initial Requirements Document
6 Phase II: Prototype TDI Bench Testing & Verification —
7 TDI Prototype Wire-wrap H/W Buildup
8 [Eid Chip Procurement
9 |4 Wire Wrap Board
10 " ISA PC/XT Board Procurement
11 Wire Wrap Board Rework
12 Documentation w
13 Functional Requirements Modification
14 Product Plan Modification
15 Verification Matrix
16 [Ed Test Plan Dev elopment
17 [Ed ICD Dev elopment "
18 Modify Requirements
19 \/' TDI Support Options (PSL,GSFC,WFF)
20 566 Prototype Development 1 S ——
21 v/' Project Support Agreement (WFF)
22 Prototy pe FPGA Design
23 E Procure Parts and Dev elopment Platform
24 \/' SPS Procurement for Lay out
25 [Ed Fabrication & Lay out
26 Board population f—
27 Bench Testing
28 Flight Software Testing — |
Task [ Milestone * Rolled Up Split External Tasks ||
Date: Fri 8/18/00 Revision 2.3 Split Summary J—————— Rolled Up Milestone ™ Project Summary  [je———
Progress ————  Rolled Up Task [ Rolled Up Progress

Page 3




TDRSS Data Interface

'99 |Dec '99 |Jan '00 |Feb '00 [Mar'00 |[Apr'00 [May '00 [Jun'00 |Jul'00 |Aug '00 |Sep '00 |Oct'00 |Nov '00 [Dec '00 |[Jan '01
D |E¥ Task Name MIE B|M|E B|M|E B|M|E B|M|E B|M|EB|M|E B|M|EB|M|E B|M|E B|M|E B|M|E B|M|E B|M|E B|M|E
29 Environmental
30 Prototy pe Rework —
31 \/ TDI CDR 1/3
32 \/' Test Equipment Procurement H
33 LunchBox PC —
34 Australia Test Flight, 566 Board Buildup
35 Procure Flight FPGAs
36 4 PCB Manufacture
37 Board population
38 Bench Testing
39 E 566 Delivers 2 Flight Boards for Aust. | & T i 426
40 [Ed Australia Test Flight TDI 1 & T
41 E Flight Computer | & T (WFF & 566)
42 [id TURFs Testing (WFF & 566)
43 Australia Test Flight, and LDB 566 Board Buildup
44 \/' Procure Flight FPGAs & DIP Ics (WFF)
45 [Ed PCB Manufactering
46 Board population
47 Bench Testing
48 E 566 Delivers 4 Flight Boards Australia Test Flight boards 4 9/11
49 E 566 Delivers 4 flight boards to LDB & 9/14
50 [Ed TIGER Board Buildup
51 \/ Procure Flight FPGAs & DIP Ics (WFF)
52 [Ed PCB Manufactering
53 | [Ed Board population
54 Bench Testing
55 E Deliver 4 TDI fight boards for TIGER Flight -} 12/18
56 [ TIGER Flight window
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29 Environmental
30 Prototy pe Rework
31 \/ TDI CDR
32 \/' Test Equipment Procurement
33 LunchBox PC
34 Australia Test Flight, 566 Board Buildup
35 Procure Flight FPGAs
36 4 PCB Manufacture
37 Board population
38 Bench Testing
39 E 566 Delivers 2 Flight Boards for Aust. | & T
40 [Ed Australia Test Flight TDI 1 & T
41 E Flight Computer | & T (WFF & 566)
42 [id TURFs Testing (WFF & 566)
43 Australia Test Flight, and LDB 566 Board Buildup
44 \/' Procure Flight FPGAs & DIP Ics (WFF)
45 [Ed PCB Manufactering
46 Board population
47 Bench Testing
48 E 566 Delivers 4 Flight Boards Australia Test Flight boards
49 E 566 Delivers 4 flight boards to LDB
50 [Ed TIGER Board Buildup
51 \/ Procure Flight FPGAs & DIP Ics (WFF)
52 [Ed PCB Manufactering
53 | [Ed Board population
54 Bench Testing
55 E Deliver 4 TDI fight boards for TIGER Flight
56 [ TIGER Flight window & 2/6
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